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ESTIMATE RUN 10/01/2019

ESTIMATE SUMMARY 14:02:35

CONTID: C20890         ESTIMATE NO: 0014 FINL 2005

PCN: 20890-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85: I-76 TO 168TH PERCENT TIME:

PROJECT NO: NHPPC120-026                  

US 85: I-76 TO 168TH

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,012,732.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,980,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 67,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.03%

-2,520.02

0.00

0.00

67,000.00

$

$

$

$

9,015,252.72

0.00

9,015,252.72

0.00

9,015,252.72

0.00

0.00

9,015,252.72

0.00

AMOUNT DUE 9,015,252.72 67,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

150.0 TIME ALLOW: 150

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/17/2017

07/17/2017

05/07/2019

05/07/2019

10/01/2019

05/04/2017

05/16/2017

06/15/2017

07/17/2017
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0010 Removal of Inlet 2.000

0.000

202-00019  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0015 *Removal of Delineator 575.000

0.000

202-00090  
 

46,000.00575.000

0.00

575.000

EACH

80.00000

0020 *Removal of Asphalt Mat 188.000

0.000

202-00220  
 

3,760.00188.000

0.00

188.000

SY  

20.00000

0025 *Removal of Asphalt Mat (Planing) 280,368.000

0.000

202-00240  
 

476,625.60280,368.000

0.00

280,368.000

SY  

1.70000

0030 *Removal of Sign Panel 9.000

0.000

202-00821  
 

540.009.000

0.00

9.000

EACH

60.00000

0035 *Removal of Guardrail Type 3 6,413.000

0.000

202-01130  
 

9,619.506,413.000

0.00

6,413.000

LF  

1.50000

0040 *Removal of End Anchorage 39.000

0.000

202-01300  
 

4,875.0039.000

0.00

39.000

EACH

125.00000

0045 Clean Culvert 24.000

0.000

202-04002  
 

28,800.0024.000

0.00

24.000

EACH

1,200.00000

0050 Potholing 24.500

0.000

203-01597  
 

7,962.5024.500

0.00

24.500

HOUR

325.00000

0055 Topsoil 5,805.000

0.000

207-00205  
 

116,100.005,805.000

0.00

5,805.000

CY  

20.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000

0065 Aggregate Bag 752.000

0.000

208-00035  
 

3,008.00752.000

0.00

752.000

LF  

4.00000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0075 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

350.00000

0080 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

550.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0090 Removal and Disposal of Sediment (Labor) 63.500

0.000

208-00103  
 

2,857.5063.500

0.00

63.500

HOUR

45.00000

0095 Sweeping (Sediment Removal) 68.000

0.000

208-00106  
 

8,500.0068.000

0.00

68.000

HOUR

125.00000

0100 Erosion Control Management 163.000

0.000

208-00207  
 

16,300.00163.000

0.00

163.000

DAY 

100.00000

0105 *Reset Ground Sign 13.000

0.000

210-00810  
 

1,300.0013.000

0.00

13.000

EACH

100.00000

0110 *Seeding (Native) 14.400

0.000

212-00006  
 

31,536.0014.400

0.00

14.400

ACRE

2,190.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 14.400

0.000

213-00002  
 

13,852.8014.400

0.00

14.400

ACRE

962.00000

0120 *Mulch Tackifier 2,880.000

0.000

213-00061  
 

6,912.002,880.000

0.00

2,880.000

LB  

2.40000

0125 *Landscape Maintenance 1.000

0.000

214-00000  
 

6,720.001.000

0.00

1.000

L S 

6,720.00000

0130 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

0.000

SY  

2.00000

0135 *Herbicide Treatment 17.000

0.000

217-00020  
 

1,683.0017.000

0.00

17.000

HOUR

99.00000

0140 Wildlife Biologist 83.000

0.000

240-00000  
 

7,885.0083.000

0.00

83.000

HOUR

95.00000

0145 Removal of Nests 13.000

0.000

240-00010  
 

1,170.0013.000

0.00

13.000

HOUR

90.00000

0150 Aggregate Base Course (Class 6) 7.000

0.000

304-06007  
 

455.007.000

0.00

7.000

CY  

65.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 156.480

0.000

403-00720  
 

40,684.80156.480

0.00

156.480

TON 

260.00000

0160 *Stone Matrix Asphalt (Fibers)(Asphalt) 32,939.740

0.000

403-09221  
 

3,392,793.2232,939.740

0.00

32,939.740

TON 

103.00000

0165 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 546.750

0.000

403-34841  
 

60,142.50546.750

0.00

546.750

TON 

110.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Emulsified Asphalt (Slow-Setting) 14,167.000

0.000

411-10255  
 

51,001.2014,167.000

0.00

14,167.000

GAL 

3.60000

0175 Concrete Slope and Ditch Paving (FIBER REINFORCED) 4.700

0.000

507-00000  
 

4,230.004.700

0.00

4.700

CY  

900.00000

0180 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0185 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 6,263.000

0.000

606-00301  
 

133,088.756,263.000

0.00

6,263.000

LF  

21.25000

0190 *End Anchorage Type 3D 31 IN MGS 11.000

0.000

606-01340  
 

13,200.0011.000

0.00

11.000

EACH

1,200.00000

0195 *Transition Type 3G 31 IN MGS 6.000

0.000

606-01370  
 

10,980.006.000

0.00

6.000

EACH

1,830.00000

0200 *Transition Type 3H 31 IN MGS 5.000

0.000

606-01380  
 

5,775.005.000

0.00

5.000

EACH

1,155.00000

0205 *Median Terminal 31 IN MGS 6.000

0.000

606-01460  
 

25,140.006.000

0.00

6.000

EACH

4,190.00000

0210 *End Anchorage (Nonflared) 31 IN MGS 6.000

0.000

606-02003  
 

14,640.006.000

0.00

6.000

EACH

2,440.00000

0215 *End Anchorage (Flared) 31 IN MGS 6.000

0.000

606-02005  
 

13,110.006.000

0.00

6.000

EACH

2,185.00000

0220 Fence (Plastic) 429.000

0.000

607-11525  
 

2,145.00429.000

0.00

429.000

LF  

5.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Flexible) (Type I) 640.000

0.000

612-00041  
 

60,800.00640.000

0.00

640.000

EACH

95.00000

0230 *Delineator (Flexible) (Type II) 307.000

0.000

612-00042  
 

29,779.00307.000

0.00

307.000

EACH

97.00000

0235 *Delineator (Flexible) (Type III) 100.000

0.000

612-00043  
 

9,800.00100.000

0.00

100.000

EACH

98.00000

0240 *Sign Panel (Class I) 37.000

0.000

614-00011  
 

1,073.0037.000

0.00

37.000

SF  

29.00000

0245 *Sign Panel (Class II) 98.000

0.000

614-00012  
 

3,430.0098.000

0.00

98.000

SF  

35.00000

0250 *Sign Panel (Special) 10.000

0.000

614-00035  
 

350.0010.000

0.00

10.000

SF  

35.00000

0255 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

4.000

0.000

614-01583  
 

1,680.004.000

0.00

4.000

EACH

420.00000

0260 *Rumble Strip 31,680.000

0.000

614-80385  
 

4,752.0031,680.000

0.00

31,680.000

LF  

0.15000

0265 Construction Surveying 1.000

0.000

625-00000  
 

83,758.751.000

0.00

1.000

L S 

83,758.75000

0270 *Mobilization 1.000

0.000

626-00000  
 

810,000.001.000

0.00

1.000

L S 

810,000.00000

0275 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 459.000

0.000

627-00008  
 

39,015.00459.000

0.00

459.000

GAL 

85.00000

0285 *Pavement Marking Paint (Waterborne) 1,395.000

0.000

627-00011  
 

55,800.001,395.000

0.00

1,395.000

GAL 

40.00000

0290 *Preformed Plastic Pavement Marking (Type I) 50.000

0.000

627-01001  
 

600.0050.000

0.00

50.000

SF  

12.00000

0295 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

0.000

SF  

15.00000

0300 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

796.000

0.000

627-30405  
 

15,920.00796.000

0.00

796.000

SF  

20.00000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,688.000

0.000

627-30410  
 

26,880.002,688.000

0.00

2,688.000

SF  

10.00000

0310 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

140.00000

0315 Flagging 72.000

0.000

630-00000  
 

1,872.0072.000

0.00

72.000

HOUR

26.00000

0320 Uniformed Traffic Control 1,086.500

0.000

630-00003  
 

81,487.501,086.500

0.00

1,086.500

HOUR

75.00000

0325 Uniformed Traffic Control (Vehicle) 1,086.500

0.000

630-00006  
 

21,730.001,086.500

0.00

1,086.500

HOUR

20.00000

0330 Traffic Control Inspection 89.000

0.000

630-00007  
 

17,800.0089.000

0.00

89.000

DAY 

200.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Control Management 192.000

0.000

630-00012  
 

154,368.00192.000

0.00

192.000

DAY 

804.00000

0340 Uniformed Traffic Control Coordination 2.000

0.000

630-00015  
 

4.002.000

0.00

2.000

HOUR

2.00000

0345 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0350 Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

800.008.000

0.00

8.000

EACH

100.00000

0355 Construction Traffic Sign (Panel Size A) 85.000

0.000

630-80341  
 

4,250.0085.000

0.00

85.000

EACH

50.00000

0360 Construction Traffic Sign (Panel Size B) 111.000

0.000

630-80342  
 

11,100.00111.000

0.00

111.000

EACH

100.00000

0365 Vertical Panel 140.000

0.000

630-80350  
 

2,800.00140.000

0.00

140.000

EACH

20.00000

0370 Portable Message Sign Panel 5.000

0.000

630-80355  
 

25,000.005.000

0.00

5.000

EACH

5,000.00000

0375 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0380 Drum Channelizing Device 55.000

0.000

630-80360  
 

1,100.0055.000

0.00

55.000

EACH

20.00000

0385 Traffic Cone 650.000

0.000

630-80380  
 

3,900.00650.000

0.00

650.000

EACH

6.00000



CONTID: C20890         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mobile Attenuator 237.000

0.000

630-85041  
 

71,100.00237.000

0.00

237.000

DAY 

300.00000

0395 Night Work Lighting 1.000

0.000

632-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Asphalt Pavement Incentive -90,158.870

0.000

700-70012  
 

-90,158.87-90,158.870

0.00

-90,158.870

F A 

1.00000

0415 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Roadway Smoothness Incentive 138,316.640

0.000

700-70018  
 

138,316.64138,316.640

0.00

138,316.640

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 1,728.200

0.000

700-70019  
 

1,728.201,728.200

0.00

1,728.200

F A 

1.00000

0430 F/A On-The-Job Trainee 3,840.000

0.000

700-70023  
 

3,840.003,840.000

0.00

3,840.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A INLET REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0920 Rem Pavement Marking 44,025.000

0.000

202-00250  
 

29,937.0044,025.000

0.00

44,025.000

SF  

0.68000

0925 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 17,500.000

0.000

627-01010  
 

231,350.0017,500.000

0.00

17,500.000

SF  

13.22000

0930 Preform Plastic Pvmt Mkg (Ty II)(Inlaid) 375.000

0.000

627-02010  
 

6,082.50375.000

0.00

375.000

SF  

16.22000

0940 Rem Flashing Beacon CMO 5 6.000

0.000

202-00825  
 

1,050.006.000

0.00

6.000

EACH

175.00000

0955 Drilled Caisson (18 In) CMO 5 27.000

0.000

503-00018  
 

4,455.0027.000

0.00

27.000

LF  

165.00000

0970 2 In Elec Cond (Bored) CMO 5 308.000

0.000

613-00206  
 

4,620.00308.000

0.00

308.000

LF  

15.00000

0975 2 In Elec Cond (P) CMO 5 975.000

0.000

613-01200  
 

8,287.50975.000

0.00

975.000

LF  

8.50000

0980 Type One Pull Box CMO 5 3.000

0.000

613-07001  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 Wiring CMO 5 0.500

0.000

613-10000  
 

4,114.500.500

0.00

0.500

L S 

8,229.00000

1010 Flash Beacon CMO 5 6.000

0.000

614-80000  
 

13,050.006.000

0.00

6.000

EACH

2,175.00000

1030 Mobilization Re-mobe to repair roadway damage from 
unknown

1.000

0.000

626-00000  
 

2,520.001.000

0.00

0.000

L S 

2,520.00000

1035 Night Work Lighting light plants for re-mobe for 
repair

1.000

0.000

632-00000  
 

471.231.000

0.00

1.000

L S 

471.23000

CAT 6,584,505.320.006,581,985.32CURRENT AMT0200 $ $ $

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0460 *Removal of Traffic Signal Equipment 0.500

0.000

202-00828  
 

3,250.000.500

0.00

0.500

L S 

6,500.00000

0465 Potholing 31.500

0.000

203-01597  
 

10,237.5031.500

0.00

31.500

HOUR

325.00000

0470 *Reset Sign Panel 4.000

0.000

210-00815  
 

480.004.000

0.00

4.000

EACH

120.00000

0475 Aggregate Base Course (Class 6) 10.000

0.000

304-06007  
 

650.0010.000

0.00

10.000

CY  

65.00000

0480 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

260.00000

0485 *Stone Matrix Asphalt (Fibers)(Asphalt) 18.000

0.000

403-09221  
 

1,854.0018.000

0.00

18.000

TON 

103.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0490 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

13,300.0038.000

0.00

38.000

LF  

350.00000

0495 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

16,800.0042.000

0.00

42.000

LF  

400.00000

0500 Concrete Curb Ramp 29.000

0.000

608-00010  
 

6,525.0029.000

0.00

29.000

SY  

225.00000

0505 Detectable Warnings 50.000

0.000

608-00015  
 

3,000.0050.000

0.00

50.000

SF  

60.00000

0510 Curb and Gutter Type 2 (Section I-B) 83.000

0.000

609-21010  
 

2,905.0083.000

0.00

83.000

LF  

35.00000

0515 Curb and Gutter Type 2 (Section II-B) 98.000

0.000

609-21020  
 

3,920.0098.000

0.00

98.000

LF  

40.00000

0520 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

80.00000

0525 Median Cover Material (Concrete) 723.000

0.000

610-00030  
 

10,845.00723.000

0.00

723.000

SF  

15.00000

0530 *2 Inch Electrical Conduit (Bored) 2,180.000

0.000

613-00206  
 

32,700.002,180.000

0.00

2,180.000

LF  

15.00000

0535 *3 Inch Electrical Conduit (Bored) 1,232.000

0.000

613-00306  
 

19,096.001,232.000

0.00

1,232.000

LF  

15.50000

0540 *2 Inch Electrical Conduit (Plastic) 325.000

0.000

613-01200  
 

2,762.50325.000

0.00

325.000

LF  

8.50000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0545 *3 Inch Electrical Conduit (Plastic) 442.000

0.000

613-01300  
 

4,199.00442.000

0.00

442.000

LF  

9.50000

0550 *Pull Box (Special) 4.000

0.000

613-07000  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0555 *Type Four Pull Box 5.000

0.000

613-07004  
 

4,875.005.000

0.00

5.000

EACH

975.00000

0560 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,330.001.000

0.00

1.000

EACH

1,330.00000

0565 *Wiring 0.500

0.000

613-10000  
 

4,500.000.500

0.00

0.500

L S 

9,000.00000

0570 *Luminare (LED) (8500 Lumens) 4.000

0.000

613-13006  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0575 *Service Meter Cabinet 1.000

0.000

613-80130  
 

3,625.001.000

0.00

1.000

EACH

3,625.00000

0580 Sign Panel (Class I) 30.000

0.000

614-00011  
 

870.0030.000

0.00

30.000

SF  

29.00000

0585 *Pedestrian Signal Face (16) (Countdown) 6.000

0.000

614-70150  
 

3,150.006.000

0.00

6.000

EACH

525.00000

0590 *Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

9,600.0012.000

0.00

12.000

EACH

800.00000

0595 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0600 *Pedestrian Push Button 6.000

0.000

614-72860  
 

7,800.006.000

0.00

6.000

EACH

1,300.00000

0605 *Pedestrian Push Button Post Assembly 1.000

0.000

614-72863  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0610 *Loop Detector Wire 2,188.000

0.000

614-72875  
 

6,564.002,188.000

0.00

2,188.000

LF  

3.00000

0615 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

26,800.002.000

0.00

2.000

EACH

13,400.00000

0620 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

39,500.002.000

0.00

2.000

EACH

19,750.00000

0625 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

25,200.001.000

0.00

1.000

EACH

25,200.00000

0630 *Fiber Optic Cable (Single Mode) (12 Fiber) 398.000

0.000

614-87010  
 

2,786.00398.000

0.00

398.000

LF  

7.00000

0635 *Closed Circuit Television 1.000

0.000

614-87320  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0640 *Ethernet Switch 1.000

0.000

614-87690  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0945 Rem Flashing Beacon CMO 5 2.000

0.000

202-00825  
 

350.002.000

0.00

2.000

EACH

175.00000

0960 Drilled Caisson (18 In) CMO 5 9.000

0.000

503-00018  
 

1,485.009.000

0.00

9.000

LF  

165.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0985 Type One Pull Box CMO 5 1.000

0.000

613-07001  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

1000 Wiring CMO 5 0.170

0.000

613-10000  
 

1,398.930.170

0.00

0.170

L S 

8,229.00000

1015 Flash Beacon CMO 5 2.000

0.000

614-80000  
 

4,350.002.000

0.00

2.000

EACH

2,175.00000

CAT 297,007.930.00297,007.93CURRENT AMT0205 $ $ $

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0645 *Removal of Traffic Signal Equipment 0.500

0.000

202-00828  
 

3,250.000.500

0.00

0.500

L S 

6,500.00000

0650 Potholing 38.000

0.000

203-01597  
 

12,350.0038.000

0.00

38.000

HOUR

325.00000

0655 *Reset Sign Panel 2.000

0.000

210-00815  
 

240.002.000

0.00

2.000

EACH

120.00000

0660 *Reset Fire Preemption Unit 2.000

0.000

210-00867  
 

1,050.002.000

0.00

2.000

EACH

525.00000

0665 *Drilled Caisson (36 Inch) 65.000

0.000

503-00036  
 

22,750.0065.000

0.00

65.000

LF  

350.00000

0670 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

8,400.0021.000

0.00

21.000

LF  

400.00000

0675 *2 Inch Electrical Conduit (Bored) 2,312.000

0.000

613-00206  
 

34,680.002,312.000

0.00

2,312.000

LF  

15.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0680 *3 Inch Electrical Conduit (Bored) 930.000

0.000

613-00306  
 

14,415.00930.000

0.00

930.000

LF  

15.50000

0685 *2 Inch Electrical Conduit (Plastic) 683.000

0.000

613-01200  
 

5,805.50683.000

0.00

683.000

LF  

8.50000

0690 *3 Inch Electrical Conduit (Plastic) 210.000

0.000

613-01300  
 

1,995.00210.000

0.00

210.000

LF  

9.50000

0695 *Pull Box (Special) 4.000

0.000

613-07000  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0700 *Type Four Pull Box 5.000

0.000

613-07004  
 

4,875.005.000

0.00

5.000

EACH

975.00000

0705 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,330.001.000

0.00

1.000

EACH

1,330.00000

0710 *Wiring 0.500

0.000

613-10000  
 

4,500.000.500

0.00

0.500

L S 

9,000.00000

0715 *Luminare (LED) (8500 Lumens) 4.000

0.000

613-13006  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0720 *Service Meter Cabinet 1.000

0.000

613-80130  
 

3,625.001.000

0.00

1.000

EACH

3,625.00000

0725 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,200.008.000

0.00

8.000

EACH

525.00000

0730 *Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

9,600.0012.000

0.00

12.000

EACH

800.00000



CONTID: C20890         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0735 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000

0740 *Pedestrian Push Button 6.000

0.000

614-72860  
 

7,800.006.000

0.00

6.000

EACH

1,300.00000

0745 *Loop Detector Wire 2,116.000

0.000

614-72875  
 

6,348.002,116.000

0.00

2,116.000

LF  

3.00000

0750 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

13,182.001.000

0.00

1.000

EACH

13,182.00000

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

26,800.002.000

0.00

2.000

EACH

13,400.00000

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

19,750.001.000

0.00

1.000

EACH

19,750.00000

0765 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

25,200.001.000

0.00

1.000

EACH

25,200.00000

0770 *Fiber Optic Cable (Single Mode) (12 Fiber) 238.000

0.000

614-87010  
 

1,666.00238.000

0.00

238.000

LF  

7.00000

0775 *Closed Circuit Television 1.000

0.000

614-87320  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0780 *Ethernet Switch 1.000

0.000

614-87690  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0950 Rem Flashing Beacon CMO 5 4.000

0.000

202-00825  
 

700.004.000

0.00

4.000

EACH

175.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0965 Drilled Caisson (18 In) CMO 5 18.000

0.000

503-00018  
 

2,970.0018.000

0.00

18.000

LF  

165.00000

0990 Type One Pull Box CMO 5 2.000

0.000

613-07001  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

1005 Wiring CMO 5 0.330

0.000

613-10000  
 

2,715.570.330

0.00

0.330

L S 

8,229.00000

1020 Flash Beacon CMO 5 4.000

0.000

614-80000  
 

8,700.004.000

0.00

4.000

EACH

2,175.00000

CAT 269,197.070.00269,197.07CURRENT AMT0210 $ $ $

CAT NO0215 CABLE BARRIER/GUARDRAIL 

0785 Unclassified Excavation (Complete In Place) 1,688.000

0.000

203-00010  
 

42,200.001,688.000

0.00

1,688.000

CY  

25.00000

0790 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

40.00000

0795 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

65.00000

0800 Concrete Slope and Ditch Paving (FIBER REINFORCED) 984.800

0.000

507-00000  
 

886,320.00984.800

0.00

984.800

CY  

900.00000

0805 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 3,706.000

0.000

606-00301  
 

78,752.503,706.000

0.00

3,706.000

LF  

21.25000

0810 *End Anchorage (Nonflared) 31 IN MGS 4.000

0.000

606-02003  
 

9,760.004.000

0.00

4.000

EACH

2,440.00000
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PCN: 20890-BID    ESTIMATE RUN 10/01/2019

PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0215 CABLE BARRIER/GUARDRAIL 

0815 *Tensioned Cable Barrier (TL-4) 25,261.000

0.000

606-20014  
 

289,238.4525,261.000

0.00

25,261.000

LF  

11.45000

0820 *End Anchorage (Tensioned Cable Barrier) 36.000

0.000

606-21010  
 

71,820.0036.000

0.00

36.000

EACH

1,995.00000

0935 Conc CL B 115.200

0.000

601-01000  
 

37,055.23115.200

0.00

115.200

CY  

321.66000

1025 Added Item (Lump Sum)/ De-tensioning cutting the cable
and re-tensioning included

1.000

0.000

900-00014  
 

2,497.001.000

0.00

1.000

L S 

2,497.00000

CAT 1,417,643.180.001,417,643.18CURRENT AMT0215 $ $ $

CAT NO0300 STRUCTURES 

0825 Removal of Asphalt Mat (Special) 15.000

0.000

202-00226  
 

22,500.0015.000

0.00

15.000

SY  

1,500.00000

0830 *Removal of Asphalt Mat (Planing) (Special) 4,259.000

0.000

202-00246  
 

63,885.004,259.000

0.00

4,259.000

SY  

15.00000

0835 Removal of Bridge Railing 5.000

0.000

202-00425  
 

1,250.005.000

0.00

5.000

LF  

250.00000

0840 Removal of Portions of Present Structure (Class 2) 174.000

0.000

202-00453  
 

27,840.00174.000

0.00

174.000

SY  

160.00000

0845 Removal of Portions of Present Structure (Class 3) 6.000

0.000

202-00460  
 

3,900.006.000

0.00

6.000

SY  

650.00000

0850 Rebuild Portions of Present Structure 121.000

0.000

210-00530  
 

121,000.00121.000

0.00

121.000

SF  

1,000.00000
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PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0855 Aggregate Base Course (Class 6) 40.000

0.000

304-06007  
 

2,600.0040.000

0.00

40.000

CY  

65.00000

0860 *Stone Matrix Asphalt (Fibers)(Asphalt) 59.000

0.000

403-09221  
 

6,077.0059.000

0.00

59.000

TON 

103.00000

0865 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 55.000

0.000

403-34841  
 

6,050.0055.000

0.00

55.000

TON 

110.00000

0870 *Waterproofing (Membrane) 1,908.000

0.000

515-00120  
 

30,337.201,908.000

0.00

1,908.000

SY  

15.90000

0875 Bridge Compression Joint Sealer 124.000

0.000

518-00000  
 

9,300.00124.000

0.00

124.000

LF  

75.00000

0880 Concrete (Patching) 15.300

0.000

601-06100  
 

38,250.0015.300

0.00

15.300

CY  

2,500.00000

0885 Galvanic Anodes 481.000

0.000

601-51005  
 

16,835.00481.000

0.00

481.000

EACH

35.00000

0890 Galvanic Anodes (Install Only) 110.000

0.000

601-51007  
 

1,870.00110.000

0.00

110.000

EACH

17.00000

0895 Reinforcing Steel 1,124.000

0.000

602-00000  
 

1,405.001,124.000

0.00

1,124.000

LB  

1.25000

0900 Bridge Rail Type 4 20.000

0.000

606-10400  
 

7,000.0020.000

0.00

20.000

LF  

350.00000

CAT 360,099.200.00360,099.20CURRENT AMT0300 $ $ $
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PROJECT: NHPPC120-026                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0905 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0910 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0915 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

CAT 86,800.000.0086,800.00CURRENT AMT0400 $ $ $

$ 9,015,252.700.00$9,012,732.70$CURRENT AMTPROJECT TOTAL


